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ID WBS Task Name Finish Qtr 4
1 1 Run Il Upgrades Tue 4/24/07
2 1.1 Protons on Pbar Target Mon 11/8/04
3 1.1.1 Slip Stacking Mon 11/8/04
4 11.2 Pbar Target and Sweeping Mon 3/1/04
5 1.2 Pbar Acceptance Fri 1/19/07
6 1.21 Lithium Lens Upgrades Wed 1/10/07
7 122 AP2 and Debuncher Acceptance Fri 1/19/07
8 1.3 Pbar Stacking and Cooling Tue 11/1/05
9 1.3.3 Stacktail Cooling Tue 11/1/05
10 1.34 Recycler Stacking and Cooling Wed 5/26/04
11 1.35 Electron Cooling Tue 1/25/05
12 1.3.6 Rapid Transfers Thu 11/18/04
13 1.4 Tevatron High Luminosity Mon 4/23/07
14 143 Active Beam-Beam Compensation Mon 4/23/07
15 14.4 Increased Beam-Beam Separation Fri 3/30/07
16 1.5 Shutdowns Fri 9/16/05
17 1.5.1 summer 03 Fri 9/5/03
18 1.5.2 summer 04 Fri 9/3/04
19 1.56.3 summer 05 Fri 9/16/05
20 154 IIb shutdown Fri 1/19/07
21 1.6 Project Management Tue 4/24/07
22 1.6.2.1 Evaluation: Tevatron Upgrade Plan Mon 9/29/03
23 1.6.2.2 Evaluation: RR & e-cool commissioning plan Wed 11/26/03
24 1.6.2.3 Evaluation: Phase 2-4 Transition Plan Fri 4/16/04
25 1.6.2.4 Start Phase 2 Mon 11/8/04
26 1.6.2.5 Start Phase 3 Tue 2/22/05
27 1.6.2.6 Start Phase 4 Thu 11/3/05
28 1.6.2.7 Start Phase 5 Tue 4/24/07




